
98-F02 Butte Creek Watershed FWS 8,745.00 Additional funds to off-set
Restoration increased activities of

Conservancy Coordinator.

98-B08 Cache Slough Shaded RD #2060 0.00 Time Extension due to
Riverine Aquatic unforeseeable delay.
Enhancement Project

98-B13 Napa River Flood Protection Napa County 0.00 Change Task 4 to reflect new land
Project Land Trust transfer arrangement with DFG.

98-B34 Discover the Flyway Yolo Basin 0.00 Redistribute funds between.tasks.
Foundation

98-B35 Develop Educational Chico State 0.00 Correct clerical error made on
Workshops/Field Tours to University distribution of funds per task.
Increase Public Awareness
of the Butte Creek
Watershed Issues

98-B15 Evaluation of Increasing Northwest Marine 0.00 Time extension -- tagging
Tagging Levels for Chinook Technology Inc. database has problems, can’t
Salmon and Steelhead and a proceed to next phase until
Demonstration Project on corrected.
Mass Marketing

98-B07 Assessment of the Impacts of USGS 38,117.00 1. Level II Amendment request
Selenium on Restoration of submitted to CALFED.
the San Francisco Bay-Delta Request for additional funds for

agency administration costs.

98-B39 Water Challenge 2010 COE 24,000.00 CVPIA funding to partially fund
Exhibit Phase III which was not funded by

CALFED. MP-3800 will not issue
separate agreement.

98-F07 Grayson River Ranch NRCS 0.00 Possible MOD to scope to acquire
a larger conservation easement
than proposed. No formal request
to date.

97-M09 Tuolumne River Setback Modesto. ? Possible increase in material costs.
Levees Irrigation District No formal request to CALFED to

date.

97-B03 Liberty Island Acquisition FWS 349,000.00 Change in scope to have private
entity hold land until appraisal and
NEPA process completed by
FWS. Increased costs due to
unforeseen acquisition expenses.
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97-B04 San Joaquin River NWR FWS 225,000.00 1. CALFED request for
Riparian Habitat Protection Amendment in +60 days. No
and Floodplain Restoration formal request to date.
Project Extend term of agreement, fund

additional site clean-up costs,
change footprint of Lion property
acq. and request additional
overhead costs for Portland.

98-B01 Richter Brothers Richter Brothers 0.00 Time extension due to unforeseen
Anadromous Fish Screen delay.
Project
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